CHANGE ORDER #105
Project: Northstar Office Renovation

Description: Additional HVAC work.

Cost summary: The proposed change is $4,500 USD.
Revised estimate: The updated total for this change is $5,200 USD.
The document does not explain which amount is final.

Schedule note: Work is expected to add 10 days.
Schedule table: Estimated impact is 15 days.

Approval: Submitted for approval. Final approval has not been granted.