CHANGE ORDER #104

Project: Riverside Office

Description: Additional electrical work.

Reason: The client requested additional electrical work.

Cost Impact: $4,500 USD

Schedule Impact: 10 days

Approval Status: Pending